


Advanced Project Management



Agile Concepts & Techniques

PROJECTinsight[®]

Project & Portfolio Management Software

Initiate Project Intelligence[®]

Moderator

Janelle Abaoag

Project Insight

Marketing, Public Relations


Janelle.Abaoag@projectinsight.com

www.projectinsight.net



Things to Know...

- ▶ All participants will be on mute
- ▶ Questions are welcome
 - Please use the questions box to ask questions
 - The moderator will select questions
 - All questions will be answered today or by email at info@projectinsight.net



The screenshot shows a window titled 'Questions' with a close button. It has a checkbox labeled 'Show Answered Questions' which is checked. Below this is a table with three columns: 'X', 'Question', and 'Asker'. The 'X' column contains a small 'X' icon. The 'Question' and 'Asker' columns are empty. Below the table is a text input field with the placeholder text 'Submit questions here.'. At the bottom of the window are two buttons: 'Send Privately' and 'Send to All'. There is also a small circular icon with a downward arrow at the bottom right.

X	Question	Asker
X		

Submit questions here.

Send Privately Send to All

- ▶ Webinar recording available in the PI Community

Presenter

Diane C. Altwies, MBA, PMP

CEO, Core Performance Concepts Inc.

Training in project management,

PMP® and CAPM® certification, leadership,

business analysis, agile and six sigma

daltwies@cpconcepts.net

www.coreperformanceconcepts.net



PMP® and CAPM® are registered trademarks of the

Project Management Institute

© 2012 Core Performance Concepts Inc.

PROJECTinsight®
Initiate Project Intelligence®

Panel Moderator

Janice Y. Preston, MBA, CPA, PMP

COO, Core Performance Concepts Inc.

Training in project management,

PMP® and CAPM® certification, leadership,

business analysis, agile and six sigma

jypreston@cpconcepts.net

www.coreperformanceconcepts.net



PMP® and CAPM® are registered trademarks of the

Project Management Institute

© 2012 Core Performance Concepts Inc.

PROJECTinsight®
Initiate Project Intelligence®

Panelist

Dave Cornelius, MBA, PMP, PMI-ACP

Cognizant Technology Solution
Senior Manager

Dave.cornelius@me.com

*Experience as Scrum Master/Agile PM
program manager, ITIL v3
implementation; Six Sigma Black Belt
projects; believes in system thinking as
the key to success*



Panelist

Nate Lee, MBA, PMP, PMI-ACP

Director of Production

UpperStrata, Inc.

Nate.lee@upperstrata.com



An Agile venture improvement and web application consulting firm, focused on creating a positive business impact across a variety of industries.

Poll: Who Is on the Call?

▶ Are you:

- A Project Manager without your PMP certification?
- A PMP in the role of a Project Manager?
- A program manager?
- Just looking for ways to use Project Insight more effectively?


Goals of the Advanced Series

- ▶ Expand your knowledge of more complex tools and techniques
- ▶ Build leadership skills to manage people more effectively
- ▶ Identify practical ways to begin using advanced techniques
- ▶ Explore other methodologies or techniques that enhance project management competency

Objectives of the Webinar


- ▶ At the end of this webinar, you will be able to:
 - List the basic principles of agile project management
 - Differentiate between agile and basic project management
 - Define the value of agile project management to an organization
 - Identify ways to implement agile techniques for global teams

Agile Manifesto - Principles



Poll: How Are You Using Agile?

- ▶ Full implementation
- ▶ A few people are applying the concepts
- ▶ We're getting ready to try it
- ▶ Are you kidding? Not there yet!




Principle #1 Agile vs. Standard PM

Interactions & Individuals



Processes & Tools




Question for YOU




- ▶ How can you focus more on interactions and individuals?
- ▶ What's holding you back?

Principle #2 Agile vs. Standard PM

Working Software/Components



Comprehensive Documentation




Principle #3 Agile vs. Standard PM

Customer Orientation




Contract Negotiation




Principle #4 Agile vs. Standard PM


Responding to Change



Following a Plan




Question for YOU



▶ How do you respond
to change?


Value of Agile to an Organization




- ▶ Aligns all members of organization
- ▶ Focus on customer value & quality
- ▶ All stakeholders actively involved
 - Clients
 - End users
 - Functional departments
 - Others
- ▶ Shorter deliverable time
- ▶ Reporting is more simple

Practical Agile Techniques

- ▶ Communication is the cornerstone
- ▶ Teams meet daily
- ▶ 3 questions
 - ▶ What are you working on today?
 - ▶ What did you work on yesterday?
 - ▶ Are there any impediments?



Using Agile with Global Teams



Sample Question

Question

The definition of **done** helps the team to understand the meaning of:

Answers

- A. Test complete.
- B. Code complete.
- C. Approval by the product owner.
- D. When an assigned task is complete.

Review of Objectives


- ▶ List the basic principles of agile project management
- ▶ Differentiate between agile and basic project management
- ▶ Define the value of agile project management to an organization
- ▶ Identify ways to implement agile techniques for global teams
- ▶ *Questions and answers???*

Goals of the Advanced Series

- ▶ Expand your knowledge of more complex tools and techniques
- ▶ Build leadership skills to manage people more effectively
- ▶ Identify practical ways to begin using advanced techniques
- ▶ Explore other methodologies or techniques that enhance project management competency

Books for Credentials

- *Achieve PMP® Exam Success*
- *Achieve CAPM® Success*
- *Program Management Professional (PgMP®) Study Guide*



To order: www.jrosspub.com

Online Courses for PDUs

The ProActive PM Series *Practical Tools*


is now available online!

You are invited to learn and earn 24 PDUs with 8 online sessions at your own schedule and pace.

- Brush up on your knowledge of the fundamentals
- Find tips and techniques to help you gain control of projects
- Learn about more complex topics in project management
- Discover concepts, tools and ways to better manage projects

<http://www.coreperformanceconcepts.com/tools.html>

© 2012 Core Performance Concepts Inc.



PROJECTinsight®
Initiate Project Intelligence®

2012 Advanced Webinar Series


► The 4th Wednesday of Every Month - 8:00am PT

► Topics

- Jan – Managing Stakeholder Expectations
- Feb – Agile Project Management: What It Is and Isn't (NEW!)
- Mar – Creating Use Cases
- April – Validating Requirements
- May – Collaborating within the Politics (NEW!)
- June – Asking the 4 Questions Many Leaders Overlook (NEW!)
- July – Creating Test Plans
- Aug – The Art of Negotiating (NEW!)
- Sept – More Agile News (NEW!)
- Oct – Meeting Effectiveness (NEW!)
- Nov – Managing Business Networking (NEW!)
- Dec – No webinar; enjoy the holidays!

Register Ahead of Time

- ▶ Go to www.projectinsight.net
- ▶ 2 ways to register:
 - ▶ Free Project Management Training
 - ▶ Training & Webinar Calendar



Earn PDUs

- ▶ You will automatically receive your PDUs via email after the webinar
- ▶ For further questions: Janelle.Abaoag@projectinsight.com
- ▶ Earn 1 PDU for each webinar session attended
- ▶ To register your PDUs go to www.pmi.org
- ▶ Login as a member of PMI
- ▶ Select **Category B – Continuing Education**
- ▶ Knowledge Areas: **Integration, Time, Human Resources, Communications**
- ▶ Process Groups: **Planning, Executing, Monitoring and Controlling**
- ▶ Enter the information provided on your proof of attendance
- ▶ Click continue